
From: Montgomery, Shanti
To: Yantos, Christopher N CIV NAVFAC SW, BRAC; Uehisa, Andrew K CIV NAVFAC SW; Chiu, George; Kaastrup,

Ellen; Encarnacion, Antonio M CIV SW; Gorman, Andrew; Jensen, Jarvis; Joyce, Greg; Ghering, Mathew; Miller,
Thorpe; Santos, Greg; Ng, Shirley S CIV NAVFAC SW; Nakhaie, Rosalie

Subject: RE: 24 September Daily CQC/Production Reports for CTO-16 at HPNS
Date: Monday, September 28, 2015 13:14:21
Attachments: CTO-16 09.16.15 Daily Reports REV1.pdf

CTO-16 09.17.15 Daily Reports REV1.pdf
CTO-16 09.18.15 Daily Reports REV1.pdf

Please replace the daily reports for 9/16/15, 9/17/15, and 9/18/15 with the attached.  Updated labor
category for the RCT….
 
Shanti Montgomery, PE | Project Manager
Direct: 415.216.2772 | Fax: 415.671.1995 | Cell: 360.320.8519
shanti.montgomery@tetratech.com
 
Tetra Tech EC, Inc.  | Hunters Point Naval Shipyard
200 Fisher Avenue | San Francisco, CA 94124 | www.tetratech.com
 
PLEASE NOTE:  This message, including any attachments, may include confidential and/or inside information. Any
distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be
unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from
your system.

P Think Green - Not every email needs to be printed.
 

From: Montgomery, Shanti 
Sent: Friday, September 25, 2015 9:19 AM
To: ' (Christopher.yantos.ctr@navy.mil)' <Christopher.yantos.ctr@navy.mil>;
'andrew.uehisa@navy.mil' <andrew.uehisa@navy.mil>; Chiu, George <george.chiu@tetratech.com>;
Kaastrup, Ellen <Ellen.Kaastrup@tetratech.com>; 'Encarnacion, Antonio M CIV SW'
<antonio.encarnacion@navy.mil>; Gorman, Andrew <Andrew.Gorman@tetratech.com>; Jensen,
Jarvis <Jarvis.Jensen@tetratech.com>; Joyce, Greg <Greg.Joyce@tetratech.com>; Ghering, Mathew
<Mathew.Ghering@tetratech.com>; Miller, Thorpe <Thorpe.Miller@tetratech.com>; Santos, Greg
<Greg.Santos@tetratech.com>; 'shirley.ng@navy.mil' <shirley.ng@navy.mil>
Subject: 24 September Daily CQC/Production Reports for CTO-16 at HPNS
 
 
 
Shanti Montgomery, PE | Project Manager
Direct: 415.216.2772 | Fax: 415.671.1995 | Cell: 360.320.8519
shanti.montgomery@tetratech.com
 
Tetra Tech EC, Inc.  | Hunters Point Naval Shipyard
200 Fisher Avenue | San Francisco, CA 94124 | www.tetratech.com
 
PLEASE NOTE:  This message, including any attachments, may include confidential and/or inside information. Any
distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be
unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from
your system.

P Think Green - Not every email needs to be printed.
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  REPORT NO:


  PROJECT:


  PROJECT NO:


  SUBCONTRACTOR:


  LOWER TIER SUB:


Wednesday


  TASK:


LOCATION:


Sched. Activ. No. 


101


102


102


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


TITLE/COMPANY: 


SIGNATURE: DATE:  


Sched. Activ. No. 


DATE


Performed survey unit prep activities


SEE CONTRACTOR DAILY PRODUCTION SUMMARY REPORT FOR INFORMATION ON SAFETY, WEATHER, MATERIALS, EQUIPMENT, SUBCONTRACTOR  HOURS AND 


AREAS OF RESPONSIBILITY: 


CORRECTED TODAY(FROM REWORK ITEM LIST)


WAS PREPARATORY PHASE MEETING PREFORMED TODAY                   YES         NO  X


WORK COMPLIES WITH CONTRACT AS APPROVED BY PREPARATORY & INITIAL PHASE?                 Yes


IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.


Definable Feature of Work


WORK COMPLIES WITH SAFETY REQUIREMENTS?                                                                                  YES  x      NO


FOLLOW-UP SUMMARY OF


 DESCRIPTION OF CONSTRUCTION PROGRESS AND QUALITY CONTROL ACTIVITIES PERFORMED:


Performed instrumentation activities


WAS INITIAL PHASE WORK PREFORMED TODAY                      YES          NO  X


IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.


REWORK ITEMS:  IDENTIFIED TODAY(NOT CORRECTED BY COB)


Definable Feature of Work


007


CTO 016


Hunters Point Naval 


Shipyard,


 San Francisco, CA


TETRA TECH EC, INC


CONTRACT NO. N62473-10-D-0809    CTO 016


Radiological Remediation 


and Support


NAVFAC SW Parcel C Phase III


ENVIRONMENTAL MULTIPLE AWARD CONTRACT 


(RMAC16)


SAN DIEGO, CA


RSRS


n/a


September 16, 2015


CONTRACTOR QUALITY CONTROL REPORT


  DATE:


Tests Performed and Results:


GOVERNMENT QUALITY ASSURANCE MANAGER


QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT


               DATEGOVERNMENT QUALITY ASSURANCE REPORT


Description


Continued performing Alpha/Beta surveys in Survey Unit 02 at Building 224


17-Sep-2015


Contractor's Verification:  On behalf of the Contractor,  I certify this report is complete and correct, and all materials used and work performed during this reporting period 


are in compliance with the contract plans and specifications to the best of my knowledge, except as may be noted above.


PQCM/TtEC


Richard Kanaya


NAME:  Richard Kanaya


COMMENTS: ADDRESS ANY CHANGES (FCR/DCN), MEETING RESULTS OR OTHER INFORMATION


Description:


Description:


Description:


Description


09-16-15 QCReport_CTO 16 Page 1 of 1







CTO-16 Field Activities


Radiation Control Technician scanning wall lanes in Building 224


Radiation Control Technician performing Alpha/Beta scans in Building 224







Subc.
Total


6
REPORT NO:


CONTRACTOR:


EMPLOYER NUMBER TOTAL HRS.


TtECI 1 1.5


TtECI 0 0


TtECI 0 0


TtECI 1 4


TtECI 0 0


TtECI 2 14.5


TtECI 0 0


TtECI 1 6


YES 26.0


NO 203.5


NO


NO


SCHEDULE ACTIVITY NO.


Arrival Off Rent Date Actual Demob Date


229.5


Dennis McWade, Site Superintendent


CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.


SITE BRIEFING -- SEE SAFETY MEETING MINUTES


Description of Equipment/Material Used Today


WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?


(IF YES ATTACH COPY OF COMPLETED OSHA REPORT)


WEATHER: See attached superintendent report


Dennis McWade


Operators


Field Activities: See Attached Daily Superintendent Report(s)


JOB
WAS A JOB SAFETY MEETING HELD THIS DATE? (IF


YES ATTACH COPY OF THE MEETING MINUTES)
TODAY'S WORK HOURS ON JOB SITE


EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)


PROJECT MANAGER:


WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (IF YES ATTACH DESCRIPTION


OF INCIDENT AND PROPOSED ACTION)


CTO 0016 HUNTERS POINT NAVAL SHIPYARD


TITLE AND LOCATION:


007


TOTAL WORK HOURS ON JOB SITE


AS OF YESTERDAY


WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? (IF YES


ATTACH STATEMENT OF CHECKLIST SHOWING INSPECTION PERFORMED)
TOTAL WORK HOURS ON JOB SITE


SAFETY


WORK LOCATION AND DESCRIPTION


TETRA TECH EC, INC


TRADE


CONTRACTOR PRODUCTION REPORT 09/16/15
Wednesday


Date:
(ATTACH ADDITIONAL SHEETS IF NECESSARY)


Laborers


CONSTRUCTION MANAGEMENT / SITE SUPERINTENDENT


CONTRACT NO.


N62473-10-D-0809


WORK PERFORMED TODAY


SAN FRANCISCO, CALIFORNIA


Jarvis Jensen


Shanti MontgomeryPROJECT MANAGER & CONST. MANAGEMENT


PROJECT SUPPORT


RAD Surveying and SamplingRADIOLOGICAL CONTROL TECHNICIAN


SHANTI MONTGOMERY


PROJECT CONSTRUCTION


CONSTRUCTION MANAGEMENT / HEALTH PHYSICIST


Richard Kanaya


CONSTRUCTION MANAGEMENT / HEALTH & SAFETY


CONSTRUCTION MANAGEMENT / QC


Andrew Gorman


CTO 016 - Production_Report_09.16.15 REV1 1 of 1 9/28/2015







DAILY SUPERINTENDENT REPORT


Project: Hunters Point Navy Shipyard Contract #: N62473-10-D-0809


Work Site/Area: Parcel C Phase III CTO-016 Weather: Cloudy, 68.0 degrees Date: 09.16.15


Equipment ID # Comments (not
used)


Equipment ID # Comments (not used)


Stake bed truck Used


# of craft employees:
Laborers: 0
Operators: 2
Teamsters: 0


Subcontractors
RSRS: Radiological survey services: 0


Safety, delays or other issues: None


OPERATIONS:


ACTIVITIES :


 Performed instrumentation activities
 Performed survey unit prep activities
 Performed scanning activities


Environmental/QA/RAD: None.


TtEC Superintendent:


September 17, 2015
Dennis McWade Signature Date







DAILY SAFETY & HEALTH
REPORT


Project: Parcel C Phase III
HUNTERS POINT NAVAL SHIPYARD


Report #: 16-091615
Date:


16 September 2015


Contract #: N62473-10-D-0809, CTO 16 Area/Activity: Site trailers, Buildings 205, 224 and Parcel C


Weather Conditions: Cloudy, 68.0 F, 11.5 mph South 56%RH @ 1200


Inspection
Checklist


OK Condition Inspection
Checklist


OK Condition


Fences & Barricades Fall Protection


Signs & Posting Hot Work N/A
PPE Available & Worn Housekeeping


Vehicle Speeds GFCI Use


Excavation Markings Cordset Use


Seatbelt Use Pinch Points


PPE Levels, Use Emergency
Equipment


Incident or Other Notable Items: None


Safety & Health Activities: Topic – Be aware of your surroundings.


Work Activities: survey prep, building surveys


- Site inspection for regulatory compliance, PPE use, adherence to APP/SSHP.


- Documentation of field activity, safety observations, any deficient conditions.


Site Safety and
Health Officer: Dennis McWade


17
September
2015


Signature Date
















  REPORT NO:


  PROJECT:


  PROJECT NO:


  SUBCONTRACTOR:


  LOWER TIER SUB:


Thursday


  TASK:


LOCATION:


Sched. Activ. No. 


101


102


102


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


TITLE/COMPANY: 


SIGNATURE: DATE:  


Sched. Activ. No. 


DATE


Continued performing Alpha/Beta surveys in Survey Unit 02 at Building 224


18-Sep-2015


Contractor's Verification:  On behalf of the Contractor,  I certify this report is complete and correct, and all materials used and work performed during this reporting period 


are in compliance with the contract plans and specifications to the best of my knowledge, except as may be noted above.


PQCM/TtEC


Richard Kanaya


NAME:  Richard Kanaya


COMMENTS: ADDRESS ANY CHANGES (FCR/DCN), MEETING RESULTS OR OTHER INFORMATION


Description:


Description:


Description:


Description


Tests Performed and Results:


GOVERNMENT QUALITY ASSURANCE MANAGER


QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT


               DATEGOVERNMENT QUALITY ASSURANCE REPORT


Description


008


CTO 016


Hunters Point Naval 


Shipyard,


 San Francisco, CA


TETRA TECH EC, INC


CONTRACT NO. N62473-10-D-0809    CTO 016


Radiological Remediation 


and Support


NAVFAC SW Parcel C Phase III


ENVIRONMENTAL MULTIPLE AWARD CONTRACT 


(RMAC16)


SAN DIEGO, CA


RSRS


n/a


September 17, 2015


CONTRACTOR QUALITY CONTROL REPORT


  DATE:


Performed survey unit prep activities


SEE CONTRACTOR DAILY PRODUCTION SUMMARY REPORT FOR INFORMATION ON SAFETY, WEATHER, MATERIALS, EQUIPMENT, SUBCONTRACTOR  HOURS AND 


AREAS OF RESPONSIBILITY: 


CORRECTED TODAY(FROM REWORK ITEM LIST)


WAS PREPARATORY PHASE MEETING PREFORMED TODAY                   YES         NO  X


WORK COMPLIES WITH CONTRACT AS APPROVED BY PREPARATORY & INITIAL PHASE?                 Yes


IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.


Definable Feature of Work


WORK COMPLIES WITH SAFETY REQUIREMENTS?                                                                                  YES  x      NO


FOLLOW-UP SUMMARY OF


 DESCRIPTION OF CONSTRUCTION PROGRESS AND QUALITY CONTROL ACTIVITIES PERFORMED:


Performed instrumentation activities


WAS INITIAL PHASE WORK PREFORMED TODAY                      YES          NO  X


IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.


REWORK ITEMS:  IDENTIFIED TODAY(NOT CORRECTED BY COB)


Definable Feature of Work


09-17-15 QCReport_CTO 16 Page 1 of 1







CTO-16 Field Activities


Radiation Control Technician scanning wall lanes in Building 224


Radiation Control Technician performing Alpha/Beta scans in Building 224







Subc.
Total


8
REPORT NO:


CONTRACTOR:


EMPLOYER NUMBER TOTAL HRS.


TtECI 0 0


TtECI 0 0


TtECI 0 0


TtECI 1 4


TtECI 0 0


TtECI 1 9.5


TtECI 1 9.5


TtECI 1 8


YES 31.0


NO 229.5


NO


NO


SCHEDULE ACTIVITY NO.


Arrival Off Rent Date Actual Demob Date


PROJECT SUPPORT


RAD Surveying and SamplingRADIOLOGICAL CONTROL TECHNICIAN


SHANTI MONTGOMERY


PROJECT CONSTRUCTION


CONSTRUCTION MANAGEMENT / HEALTH PHYSICIST


Richard Kanaya


CONSTRUCTION MANAGEMENT / HEALTH & SAFETY


CONSTRUCTION MANAGEMENT / QC


Andrew Gorman


CONSTRUCTION MANAGEMENT / SITE SUPERINTENDENT


CONTRACT NO.


N62473-10-D-0809


WORK PERFORMED TODAY


SAN FRANCISCO, CALIFORNIA


Jarvis Jensen


Shanti MontgomeryPROJECT MANAGER & CONST. MANAGEMENT


SAFETY


WORK LOCATION AND DESCRIPTION


TETRA TECH EC, INC


TRADE


CONTRACTOR PRODUCTION REPORT 09/17/15
Thursday


Date:
(ATTACH ADDITIONAL SHEETS IF NECESSARY)


Laborers


TODAY'S WORK HOURS ON JOB SITE


EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)


PROJECT MANAGER:


WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (IF YES ATTACH DESCRIPTION


OF INCIDENT AND PROPOSED ACTION)


CTO 0016 HUNTERS POINT NAVAL SHIPYARD


TITLE AND LOCATION:


008


TOTAL WORK HOURS ON JOB SITE


AS OF YESTERDAY


WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? (IF YES


ATTACH STATEMENT OF CHECKLIST SHOWING INSPECTION PERFORMED)
TOTAL WORK HOURS ON JOB SITE


Description of Equipment/Material Used Today


WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?


(IF YES ATTACH COPY OF COMPLETED OSHA REPORT)


WEATHER: See attached superintendent report


Dennis McWade


Operators


Field Activities: See Attached Daily Superintendent Report(s)


JOB
WAS A JOB SAFETY MEETING HELD THIS DATE? (IF


YES ATTACH COPY OF THE MEETING MINUTES)


260.5


Dennis McWade, Site Superintendent


CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.


SITE BRIEFING -- SEE SAFETY MEETING MINUTES


CTO 016 - Production_Report_09.17.15 REV1 1 of 1 9/28/2015







DAILY SUPERINTENDENT REPORT


Project: Hunters Point Navy Shipyard Contract #: N62473-10-D-0809


Work Site/Area: Parcel C Phase III CTO-016 Weather: Partly cloudy, 66.0 degrees Date: 09.17.15


Equipment ID # Comments (not
used)


Equipment ID # Comments (not used)


Stake bed truck Used


# of craft employees:
Laborers: 1
Operators: 1
Teamsters: 0


Subcontractors
RSRS: Radiological survey services:0


Safety, delays or other issues: None


OPERATIONS:


ACTIVITIES :


 Performed instrumentation activities
 Performed survey unit prep activities at B224
 Performed scanning activities at B224


Environmental/QA/RAD: None.


TtEC Superintendent:


September 18, 2015
Dennis McWade Signature Date







DAILY SAFETY & HEALTH
REPORT


Project: Parcel C Phase III
HUNTERS POINT NAVAL SHIPYARD


Report #: 16-091715
Date:


17 September 2015


Contract #: N62473-10-D-0809, CTO 16 Area/Activity: Site trailers, Buildings 205, 224 and Parcel C


Weather Conditions: Partly cloudy, 66.0 F, 10.4 mph NNE 70%RH @ 1200


Inspection
Checklist


OK Condition Inspection
Checklist


OK Condition


Fences & Barricades Fall Protection


Signs & Posting Hot Work N/A
PPE Available & Worn Housekeeping


Vehicle Speeds GFCI Use


Excavation Markings Cordset Use


Seatbelt Use Pinch Points


PPE Levels, Use Emergency
Equipment


Incident or Other Notable Items: None


Safety & Health Activities: Topic – Be aware of Slips, Trips and Falls; it’s wet outside.


Work Activities: survey prep, building surveys


- Site inspection for regulatory compliance, PPE use, adherence to APP/SSHP.


- Documentation of field activity, safety observations, any deficient conditions.


Site Safety and
Health Officer: Dennis McWade


18
September
2015


Signature Date
















  REPORT NO:


  PROJECT:


  PROJECT NO:


  SUBCONTRACTOR:


  LOWER TIER SUB:


Friday


  TASK:


LOCATION:


Sched. Activ. No. 


101


102


102


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


Sched. Activ. No. 


TITLE/COMPANY: 


SIGNATURE: DATE:  


Sched. Activ. No. 


DATE


Performed survey unit prep activities


SEE CONTRACTOR DAILY PRODUCTION SUMMARY REPORT FOR INFORMATION ON SAFETY, WEATHER, MATERIALS, EQUIPMENT, SUBCONTRACTOR  HOURS AND 


AREAS OF RESPONSIBILITY: 


CORRECTED TODAY(FROM REWORK ITEM LIST)


WAS PREPARATORY PHASE MEETING PREFORMED TODAY                   YES         NO  X


WORK COMPLIES WITH CONTRACT AS APPROVED BY PREPARATORY & INITIAL PHASE?                 Yes


IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.


Definable Feature of Work


WORK COMPLIES WITH SAFETY REQUIREMENTS?                                                                                  YES  x      NO


FOLLOW-UP SUMMARY OF


 DESCRIPTION OF CONSTRUCTION PROGRESS AND QUALITY CONTROL ACTIVITIES PERFORMED:


Performed instrumentation activities


WAS INITIAL PHASE WORK PREFORMED TODAY                      YES          NO  X


IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.


REWORK ITEMS:  IDENTIFIED TODAY(NOT CORRECTED BY COB)


Definable Feature of Work


009


CTO 016


Hunters Point Naval 


Shipyard,


 San Francisco, CA


TETRA TECH EC, INC


CONTRACT NO. N62473-10-D-0809    CTO 016


Radiological Remediation 


and Support


NAVFAC SW Parcel C Phase III


ENVIRONMENTAL MULTIPLE AWARD CONTRACT 


(RMAC16)


SAN DIEGO, CA


RSRS


n/a


September 18, 2015


CONTRACTOR QUALITY CONTROL REPORT


  DATE:


Tests Performed and Results:


GOVERNMENT QUALITY ASSURANCE MANAGER


QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT


               DATEGOVERNMENT QUALITY ASSURANCE REPORT


Description


Performing Alpha/Beta surveys in Survey Unit 02 at Building 224


21-Sep-2015


Contractor's Verification:  On behalf of the Contractor,  I certify this report is complete and correct, and all materials used and work performed during this reporting period 


are in compliance with the contract plans and specifications to the best of my knowledge, except as may be noted above.


PQCM/TtEC


Richard Kanaya


NAME:  Richard Kanaya


COMMENTS: ADDRESS ANY CHANGES (FCR/DCN), MEETING RESULTS OR OTHER INFORMATION


Description:


Description:


Description:


Description


09-18-15 QCReport_CTO 16 Page 1 of 1







CTO-16 Field Activities


Radiation Control Technician performing floor scans in Building 224


Radiation Control Technician marking a grid for further investigation in Building 224







Subc.
Total


8
REPORT NO:


CONTRACTOR:


EMPLOYER NUMBER TOTAL HRS.


TtECI 0 0


TtECI 0 0


TtECI 0 0


TtECI 1 3


TtECI 0 0


TtECI 1 7.5


TtECI 0 0


TtECI 1 8


YES 18.5


NO 260.5


NO


NO


SCHEDULE ACTIVITY NO.


Arrival Off Rent Date Actual Demob Date


279.0


Dennis McWade, Site Superintendent


CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.


SITE BRIEFING -- SEE SAFETY MEETING MINUTES


Description of Equipment/Material Used Today


WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?


(IF YES ATTACH COPY OF COMPLETED OSHA REPORT)


WEATHER: See attached superintendent report


Dennis McWade


Operators


Field Activities: See Attached Daily Superintendent Report(s)


JOB
WAS A JOB SAFETY MEETING HELD THIS DATE? (IF


YES ATTACH COPY OF THE MEETING MINUTES)
TODAY'S WORK HOURS ON JOB SITE


EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)


PROJECT MANAGER:


WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? (IF YES ATTACH DESCRIPTION


OF INCIDENT AND PROPOSED ACTION)


CTO 0016 HUNTERS POINT NAVAL SHIPYARD


TITLE AND LOCATION:


009


TOTAL WORK HOURS ON JOB SITE


AS OF YESTERDAY


WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? (IF YES


ATTACH STATEMENT OF CHECKLIST SHOWING INSPECTION PERFORMED)
TOTAL WORK HOURS ON JOB SITE


SAFETY


WORK LOCATION AND DESCRIPTION


TETRA TECH EC, INC


TRADE


CONTRACTOR PRODUCTION REPORT 09/18/15
Friday


Date:
(ATTACH ADDITIONAL SHEETS IF NECESSARY)


Laborers


CONSTRUCTION MANAGEMENT / SITE SUPERINTENDENT


CONTRACT NO.


N62473-10-D-0809


WORK PERFORMED TODAY


SAN FRANCISCO, CALIFORNIA


Jarvis Jensen


Shanti MontgomeryPROJECT MANAGER & CONST. MANAGEMENT


PROJECT SUPPORT


RAD Surveying and SamplingRADIOLOGICAL CONTROL TECHNICIAN


SHANTI MONTGOMERY


PROJECT CONSTRUCTION


CONSTRUCTION MANAGEMENT / HEALTH PHYSICIST


Richard Kanaya


CONSTRUCTION MANAGEMENT / HEALTH & SAFETY


CONSTRUCTION MANAGEMENT / QC


Andrew Gorman


CTO 016 - Production_Report_09.18.15 REV1 1 of 1 9/28/2015







DAILY SUPERINTENDENT REPORT


Project: Hunters Point Navy Shipyard Contract #: N62473-10-D-0809


Work Site/Area: Parcel C Phase III CTO-016 Weather: Clear, 70.0 degrees Date: 09.18.15


Equipment ID # Comments (not
used)


Equipment ID # Comments (not used)


Stake bed truck Used


# of craft employees:
Laborers: 0
Operators: 1
Teamsters: 0


Subcontractors
RSRS: Radiological survey services: 0


Safety, delays or other issues: None


OPERATIONS:


ACTIVITIES :


 Performed instrumentation activities
 Performed survey unit prep activities at B224
 Performed scanning activities at B224


Environmental/QA/RAD: None.


TtEC Superintendent:


September 21, 2015
Dennis McWade Signature Date







DAILY SAFETY & HEALTH
REPORT


Project: Parcel C Phase III
HUNTERS POINT NAVAL SHIPYARD


Report #: 16-091815
Date:


18 September 2015


Contract #: N62473-10-D-0809, CTO 16 Area/Activity: Site trailers, Buildings 205, 224 and Parcel C


Weather Conditions: Clear, 70.0 F, 4.6 mph ENE 65%RH @ 1200


Inspection
Checklist


OK Condition Inspection
Checklist


OK Condition


Fences & Barricades Fall Protection


Signs & Posting Hot Work N/A
PPE Available & Worn Housekeeping


Vehicle Speeds GFCI Use


Excavation Markings Cordset Use


Seatbelt Use Pinch Points


PPE Levels, Use Emergency
Equipment


Incident or Other Notable Items: None


Safety & Health Activities: Topic – Heat Awareness: stay hydrated; take breaks; monitor
your fellow team members.


Work Activities: survey prep, building surveys


- Site inspection for regulatory compliance, PPE use, adherence to APP/SSHP.


- Documentation of field activity, safety observations, any deficient conditions.


Site Safety and
Health Officer: Dennis McWade


21
September
2015


Signature Date
















